

# Bright Coffee Shop Sales Analysis

**Project Manager:** Seleke Itumeleng  
**Start Date:** September 22, 2026  
**End Date:** November 15, 2026

## TIMELINE

## WEEK BASED

**Task** **Week 1** **Week 2** **Week 3** **Week 4** **Week 5** **Week 6** **Week 7** **Week 8**

### Project Kickoff & Planning

- Understand business objectives
- Define business problem
- Identification stakeholder



### Data Acquisition

- Review dataset structure
- Data Cleaning, Inspection and Quality Assurance
  - Assess data quality
    - Account for missing data
    - Account for duplicate records
    - Account for invalid values



### Data Preparation, Transformation & Processing

- Remove duplicates/errors
- Create calculated fields i.e. Analysis-ready dataset
- Use SQL to process data



### Data Analysis (Exploratory Analysis)

- Revenue analysis
- Transaction analysis i.e. Total Transactions
- Product analysis i.e. Product revenue, Revenue share
- Time/seasonality analysis i.e. Monthly revenue, growth rate
- Revenue-driver analysis



### Analysis Findings Visualization

- Develop dashboard showing the following;
  - Overall sales generated
  - Number of purchases
    - Transaction Performance
  - Revenue Growth %
    - Revenue trend chart



### Analysis Findings Visualization

- Develop dashboard showing the following;
  - Overall sales generated
  - Number of purchases
    - Transaction Performance
  - Revenue Growth %
    - Revenue trend chart



### Report Key Business Insights/Findings

- Revenue performance
- Transaction Performance
- Average Basket / Transaction Value
- Product Performance
- Sales Trends



**Active  
Task Period**

Ensure all deliverables are reviewed before moving to the next phase.



